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ESTIMATE RUN 03/03/2005

ESTIMATE SUMMARY 08:34:57

CONTID: C13094         ESTIMATE NO: 0016 FINL 2002

PCN: 13094-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Little Fountain Creek - N. & S. PERCENT TIME:

PROJECT NO: BR 1151-012                   

Little Fountain Creek

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/03/2005 DATE TIME STARTED 05/01/2003

205 Tunnel Drive DATE LET 03/27/2003 DATE WORK BEGAN

 DATE AWARDED 03/31/2003 DATE TIME STOPPED 11/04/2004

 DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED 11/04/2004

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 05/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,411,265.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,113,158.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 22,498.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

113.29

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/31/2004 ??:??:??

8/31/2004 ??:??:??

97.26%

93,333.42

0.00

0.00

22,498.21

$

$

$

$

3,317,932.56

0.00

3,317,932.56

0.00

3,317,932.56

0.00

0.00

3,317,932.56

0.00

AMOUNT DUE 3,317,932.56 22,498.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,498.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

554.0
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

45,778.39000 1.000 45,778.39

201-00000  
 

0010 REMOVAL OF STRUCTURE 6.000 6.000

EACH 0.000 0.00

550.75000 6.000 3,304.50

202-00001  
 

0015 REMOVAL OF PIPE 463.000 463.000

LF  0.000 0.00

12.22000 463.000 5,657.86

202-00035  
 

0020 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

233.17000 1.000 233.17

202-00037  
 

0025 REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

9.29000 50.000 464.50

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT 21,461.000 21,461.000

SY  0.000 0.00

1.68000 21,461.000 36,054.48

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 6,801.000 6,801.000

SF  0.000 0.00

1.65000 6,801.000 11,221.65

202-00250  
 

0040 REMOVAL OF GROUND SIGN 12.000 12.000

EACH 0.000 0.00

129.84000 12.000 1,558.08

202-00810  
 

0045 *REMOVAL OF FENCE 920.000 920.000

LF  0.000 0.00

1.43000 920.000 1,315.60

202-01000  
 

0050 REMOVAL OF GUARDRAIL TYPE 3 3,496.000 3,496.000

LF  0.000 0.00

3.29000 3,496.000 11,501.84

202-01130  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 128,869.000 128,869.000

CY  0.000 0.00

4.15000 128,869.000 534,806.35

203-00010  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 23,847.000 23,847.000

CY  0.000 0.00

5.92000 23,847.000 141,174.24

203-00062  
 

0065 ROCK EXCAVATION 42,100.000 42,100.000

CY  0.000 0.00

5.10000 42,100.000 214,710.00

203-00400  
 

0070 POTHOLING 32.000 32.000

HOUR 0.000 0.00

145.19000 32.000 4,646.08

203-01597  
 

0075 TOPSOIL 4,295.000 4,295.000

CY  0.000 0.00

7.93000 4,295.000 34,059.35

207-00205  
 

0080 SILT DIKE 602.000 602.000

LF  0.000 0.00

5.77000 602.000 3,473.54

208-00001  
 

0085 SILT FENCE 770.000 770.000

LF  0.000 0.00

2.25000 770.000 1,732.50

208-00020  
 

0090 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

200.82000 0.000 0.00

208-00050  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,779.33000 1.000 2,779.33

208-00100  
 

0100 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,063.52000 1.000 5,063.52

208-00200  
 

0105 RESET MAILBOX STRUCTURE 8.000 8.000

EACH 0.000 0.00

134.91000 8.000 1,079.28

210-00010  
 

0110 RESET GROUND SIGN 11.000 11.000

EACH 0.000 0.00

220.73000 11.000 2,428.03

210-00810  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 11.700 11.700

ACRE 0.000 0.00

367.50000 11.700 4,299.75

212-00006  
 

0120 *MULCHING (WEED FREE STRAW) 8.800 8.800

ACRE 0.000 0.00

273.00000 8.800 2,402.40

213-00004  
 

0125 *MULCH TACKIFIER 1,515.000 1,515.000

LB  0.000 0.00

1.73000 1,515.000 2,620.95

213-00061  
 

0130 *SOIL RETENTION BLANKET (COCONUT) 2,965.000 2,965.000

SY  0.000 0.00

1.52000 2,965.000 4,506.80

216-00037  
 

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 322.650 322.650

TON 0.000 0.00

114.14000 322.650 36,827.27

403-00720  
 

0140 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13,845.510 13,845.510

TON 0.000 0.00

35.88000 13,845.510 496,776.90

403-33841  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 6,856.650 6,856.650

TON 0.000 0.00

39.69000 6,856.650 272,140.44

403-33851  
 

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,539.000 5,539.000

GAL 0.000 0.00

1.05000 5,539.000 5,815.95

411-10255  
 

0155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,627.000 1,627.000

SY  0.000 0.00

1.83000 1,627.000 2,977.41

420-00100  
 

0160 RIPRAP (12 INCH) 42.000 42.000

CY  0.000 0.00

28.66000 42.000 1,203.72

506-00212  
 

0165 RIPRAP (18 INCH) 1,616.000 1,616.000

CY  0.000 0.00

26.68000 1,616.000 43,114.88

506-00218  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS B (WALL) 22.000 22.000

CY  0.000 0.00

341.25000 22.000 7,507.50

601-01050  
 

0175 *REINFORCING STEEL 1,509.000 1,509.000

LB  0.000 0.00

0.46000 1,509.000 694.14

602-00000  
 

0180 12 INCH CORRUGATED STEEL PIPE 106.000 106.000

LF  0.000 0.00

24.65000 106.000 2,612.90

603-10120  
 

0185 18 INCH CORRUGATED STEEL PIPE 160.000 160.000

LF  0.000 0.00

36.54000 160.000 5,846.40

603-10180  
 

0190 24 INCH CORRUGATED STEEL PIPE 127.000 127.000

LF  0.000 0.00

36.86000 127.000 4,681.22

603-10240  
 

0195 30 INCH CORRUGATED STEEL PIPE 25.000 25.000

LF  0.000 0.00

63.87000 25.000 1,596.75

603-10300  
 

0200 12 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

168.10000 2.000 336.20

603-30012  
 

0205 18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

213.94000 4.000 855.76

603-30018  
 

0210 24 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

250.72000 3.000 752.16

603-30024  
 

0215 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,160.55000 2.000 4,321.10

604-00305  
 

0220 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,668.08000 1.000 2,668.08

604-00310  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,489.45000 1.000 1,489.45

604-30010  
 

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,918.000 2,918.000

LF  0.000 0.00

10.40000 2,918.000 30,347.20

606-00301  
 

0235 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

467.25000 2.000 934.50

606-01340  
 

0240 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

745.50000 2.000 1,491.00

606-01370  
 

0245 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

435.75000 2.000 871.50

606-01380  
 

0250 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,186.50000 4.000 4,746.00

606-02005  
 

0255 *CORNER AND LINE BRACE POST 3.000 3.000

EACH 0.000 0.00

231.00000 3.000 693.00

607-00010  
 

0260 *FENCE BARBED WIRE WITH METAL POSTS 720.000 720.000

LF  0.000 0.00

1.73000 720.000 1,245.60

607-01000  
 

0265 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

4.40000 0.000 0.00

607-11580  
 

0270 DELINEATOR (TYPE I) 98.000 98.000

EACH 0.000 0.00

11.36000 98.000 1,113.28

612-00001  
 

0275 DELINEATOR (TYPE II) 20.000 20.000

EACH 0.000 0.00

12.32000 20.000 246.40

612-00002  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DELINEATOR (TYPE III) 22.000 22.000

EACH 0.000 0.00

12.98000 22.000 285.56

612-00003  
 

0285 SIGN PANEL (CLASS I) 127.000 127.000

SF  0.000 0.00

11.78000 127.000 1,496.06

614-00011  
 

0290 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 146.000 146.000

LF  0.000 0.00

22.44000 146.000 3,276.24

614-01552  
 

0295 *RUMBLE STRIP (GRINDING) 27,856.000 27,856.000

LF  0.000 0.00

0.35000 27,856.000 9,749.60

614-80387  
 

0300 30 INCH CONCRETE SIPHON PIPE 146.000 146.000

LF  0.000 0.00

64.77000 146.000 9,456.42

616-00300  
 

0305 *DETOUR PAVEMENT 683.000 683.000

SY  0.000 0.00

24.22000 683.000 16,542.26

621-00450  
 

0310 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

22,050.00000 1.000 22,050.00

625-00000  
 

0315 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

119,731.55000 1.000 119,731.55

626-00000  
 

0320 *PAVEMENT MARKING PAINT 611.000 611.000

GAL 0.000 0.00

47.25000 611.000 28,869.75

627-00001  
 

0325 *EPOXY PAVEMENT MARKING 129.000 129.000

GAL 0.000 0.00

89.25000 129.000 11,513.25

627-00005  
 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 953.000 953.000

SF  0.000 0.00

10.50000 953.000 10,006.50

627-01000  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 FLAGGING 4,117.000 4,117.000

HOUR 0.000 0.00

21.00000 4,117.000 86,457.00

630-00000  
 

0340 TRAFFIC CONTROL INSPECTION 220.000 220.000

DAY 0.000 0.00

78.75000 220.000 17,325.00

630-00007  
 

0345 TRAFFIC CONTROL MANAGEMENT 174.000 174.000

DAY 0.000 0.00

357.00000 174.000 62,118.00

630-00012  
 

0350 FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

1,050.00000 2.000 2,100.00

630-80001  
 

0355 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

262.50000 4.000 1,050.00

630-80336  
 

0360 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 41.000

EACH 0.000 0.00

78.75000 41.000 3,228.75

630-80342  
 

0365 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

105.00000 4.000 420.00

630-80343  
 

0370 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

21.00000 32.000 672.00

630-80344  
 

0375 DRUM CHANNELIZING DEVICE 70.000 70.000

EACH 0.000 0.00

42.80000 70.000 2,996.00

630-80360  
 

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

52.50000 0.000 0.00

630-80363  
 

0385 CONCRETE BARRIER (TEMPORARY) 6,830.000 6,830.000

LF  0.000 0.00

16.56000 6,830.000 113,104.80

630-80370  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 TRAFFIC CONE 60.000 60.000

EACH 0.000 0.00

10.70000 60.000 642.00

630-80380  
 

0395 IMPACT ATTENUATOR (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

3,675.00000 5.000 18,375.00

630-85010  
 

0396 PORT MESG PANEL 2.000 2.000

EACH 0.000 0.00

12,500.00000 2.000 25,000.00

630-80355  
 

0400 F/A MINOR CONTRACT REVISIONS 93,333.450 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 3,264.440 3,264.440

F A 0.000 0.00

1.00000 3,264.440 3,264.44

700-70012  
 

0410 F/A FUEL COST ADJUSTMENT 1,309.710 1,309.710

F A 0.000 0.00

1.00000 1,309.710 1,309.71

700-70016  
 

0415 F/A ON-THE-JOB TRAINEE 1,424.000 1,424.000

HOUR 0.000 0.00

1.00000 1,424.000 1,424.00

700-70021  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A QUALITY INCENTIVE PAYMENT -9,964.190 -9,964.190

F A 0.000 0.00

1.00000 -9,964.190 -9,964.19

700-70025  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0550 6 IN DRAIN PIPE 260.000 260.000

LF  0.000 0.00

9.75000 260.000 2,535.00

605-82306  
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 24 IN PLASTIC SIPHON PIPE 115.000 115.000

LF  0.000 0.00

98.03000 115.000 11,273.45

616-23240  
 

0560 6 IN VALVE AND BOX 1.000 1.000

EACH 0.000 0.00

549.30000 1.000 549.30

616-50048  
 

0565 F/A RELOCATE UTILITY RELOCATION 10,772.030 10,772.030

F A 0.000 0.00

1.00000 10,772.030 10,772.03

700-70100  
 

0570 *SOIL PREPARATION (SPECIAL) ADD BIOSOL TO ROCK SLOPES 2.900 2.900

ACRE 0.000 0.00

3,300.00000 2.900 9,570.00

212-00047  
 

0575 6 IN PP UNDERDRAIN 6" PERFORATED PIPE UNDERDRAIN 300.000 300.000

LF  0.000 0.00

63.92000 300.000 19,176.00

605-00060  
 

0580 ADDED ITEM (LUMP SUM)/ LIGHT INSTALLATION AT STA 
1911+55 LT

1.000 1.000

L S 0.000 0.00

5,935.00000 1.000 5,935.00

900-00014  
 

0585 ADJ GDRAIL 967.000 967.000

LF  0.000 0.00

5.00000 967.000 4,835.00

210-04200  
 

0590 CONST SURVEYING (HOUR) 11.000 11.000

HOUR 0.000 0.00

100.00000 11.000 1,100.00

625-00001  
 

0595 PREFORM PLASTIC PVMT MKG (TY B) STOP BARS AT 
INTERSECTIONS

138.000 138.000

SF  0.000 0.00

14.00000 138.000 1,932.00

627-02000  
 

0600 F/A GRINDING AT BRIDGE 8.049 8.049

F A 0.000 0.00

2,213.47000 8.049 17,816.22

700-70034  
 

CAT 0200 $0.00 2,658,772.60CURRENT AMT 2,752,106.05 $$
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0435 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

8,378.80000 1.000 8,378.80

202-00495  
 

0440 STRUCTURE EXCAVATION 1,688.000 1,688.000

CY  0.000 0.00

12.88000 1,688.000 21,741.44

206-00000  
 

0445 STRUCTURE BACKFILL (CLASS 1) 1,434.000 1,434.000

CY  0.000 0.00

21.32000 1,434.000 30,572.88

206-00100  
 

0450 STRUCTURE BACKFILL (CLASS 2) 286.000 286.000

CY  0.000 0.00

20.07000 286.000 5,740.02

206-00200  
 

0455 MECHANICAL REINFORCEMENT OF SOIL 1,434.000 1,434.000

CY  0.000 0.00

11.70000 1,434.000 16,777.80

206-00360  
 

0460 SHORING 1.000 1.000

L S 0.000 0.00

6,277.13000 1.000 6,277.13

206-01750  
 

0465 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 162.830 162.830

TON 0.000 0.00

39.69000 162.830 6,462.72

403-33851  
 

0470 *DRILLED CAISSON (30 INCH) 429.000 429.000

LF  0.000 0.00

92.10000 429.000 39,510.90

503-00030  
 

0475 *CONCRETE SLOPE AND DITCH PAVING 28.100 28.100

CY  0.000 0.00

296.21000 28.100 8,323.50

507-00000  
 

0480 *BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,848.00000 2.000 3,696.00

513-00690  
 

0480 MATERIAL ALLOWANCE BRIDGE DECK DRAIN & GRATE 0.000

EACH 0.000 0.00

950.00000 0.000 0.00
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0485 *WATERPROOFING (MEMBRANE) 1,366.000 1,366.000

SY  0.000 0.00

8.12000 1,366.000 11,091.92

515-00120  
 

0490 *BRIDGE EXPANSION DEVICE (0-4 INCH) 154.000 154.000

LF  0.000 0.00

93.45000 154.000 14,391.30

518-01004  
 

0490 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000

DOL 0.000 0.00

8,162.00000 0.000 0.00

0495 *CONCRETE CLASS D (BRIDGE) 592.000 592.000

CY  0.000 0.00

312.90000 592.000 185,236.80

601-03040  
 

0495 MATERIAL ALLOWANCE BRIDGE DECK FORMS 0.000

EACH 0.000 0.00

9,605.00000 0.000 0.00

0500 *CUT STONE VENEER 110.000 110.000

SF  0.000 0.00

173.25000 110.000 19,057.50

601-40005  
 

0505 *REINFORCING STEEL 15,978.000 15,978.000

LB  0.000 0.00

0.46000 15,978.000 7,349.88

602-00000  
 

0510 *REINFORCING STEEL (EPOXY COATED) 91,124.000 91,124.000

LB  0.000 0.00

0.56000 91,124.000 51,029.44

602-00020  
 

0515 *BRIDGE RAIL TYPE 10M 338.000 338.000

LF  0.000 0.00

64.05000 338.000 21,648.90

606-11030  
 

0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

DOL 0.000 0.00

10,765.30000 0.000 0.00

0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

DOL 0.000 0.00

31.85000 0.000 0.00
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PCN: 13094-BID    ESTIMATE RUN 03/03/2005

PROJECT: BR 1151-012                   ESTIMATE NO: 0016 08:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0520 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 324.000 324.000

LF  0.000 0.00

25.20000 324.000 8,164.80

607-53161  
 

0525 2 INCH ELECTRICAL CONDUIT 340.000 340.000

LF  0.000 0.00

7.35000 340.000 2,499.00

613-00200  
 

0530 *PRESTRESSED CONCRETE I (BT42) 1,071.000 1,071.000

LF  0.000 0.00

140.40000 1,071.000 150,368.40

618-00142  
 

CAT 0300 $0.00 618,319.13CURRENT AMT 618,319.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,220.40000 1.000 18,220.40

620-00002  
 

0540 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,100.40000 1.000 19,100.40

620-00012  
 

0545 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,520.00000 1.000 3,520.00

620-00020  
 

CAT 0400 $0.00 40,840.80CURRENT AMT 40,840.80 $$

PROJECT TOTAL 0.00 $ 3,317,932.53CURRENT AMT 3,411,265.98 $$


